
From: Farrier, Brian
To: R4_SEMS_Records
Subject: FW: AWI OU2 Monthly Progress Report for the Period December 1 - December 31, 2018
Date: Monday, January 28, 2019 10:04:13 AM
Attachments: image001.png

Progress Report - AWI OU2 Dec 1 - Dec 31 2018.pdf

Please add to site file for the Armstrong World Industries (AWI) Superfund Site, Operable Unit 2
(OU2), Macon, Macon-Bibb County, Georgia.
 
 

From: Joe Nicolette <jnicolette@envplanning.com> 
Sent: Tuesday, January 15, 2019 4:42 PM
To: Farrier, Brian <Farrier.Brian@epa.gov>
Cc: amy.potter@dnr.ga.gov; Timmerly Bullman <tbullman@envplanning.com>; Kirk Kessler
<KKessler@envplanning.com>; John A. Ackiewicz <jaackiewicz@armstrongceilings.com>;
jadavis@armstrongceilings.com; wthahn@armstrongceilings.com; Melinda Lr. Morrison
<mlrmorrison@armstrongceilings.com>; Barnett, Bonnie A. <Bonnie.Barnett@dbr.com>; Josko,
Nicole D. <Nicole.Josko@dbr.com>; RDavis@seyfarth.com; VAdams@adamsjordan.com; Gupta,
Prashant K <prashant.gupta@honeywell.com>; Brett.Marston@arnoldporter.com;
bart.seitz@bakerbotts.com; Gribben, Kirk J. <Kirk.Gribben@arconic.com>; Prezbindowski, Robert
<Robert.Prezbindowski@arconic.com>; Chris.Walker@klgates.com; john.m.wilson@usace.army.mil;
eldries.j.colbert@usace.army.mil
Subject: AWI OU2 Monthly Progress Report for the Period December 1 - December 31, 2018
 
Hi Brian,
 
Attached is the Monthly Progress Report submitted on behalf of the Respondents in satisfaction of
the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong
World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.
 
Should you have any questions or comments regarding this progress report or any other aspect of
this project, please do not hesitate to contact me.
 
Best Regards, Joe
 
Joseph Nicolette
Senior Principal
 

 
Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group
400 Northridge Road
Suite 400

mailto:Farrier.Brian@epa.gov
mailto:R4_SEMS_Records@epa.gov

EPS






Sandy Springs, GA 30350
Direct:    (678) 336-8554
Cell:    (678) 451-8288
jnicolette@envplanning.com
www.envplanning.com
 
NOTICE: This communication may contain privileged or other confidential information. If you are not the intended recipient, or
believe that you have received this communication in error, please do not print, copy, retransmit, disseminate, or otherwise use
the information. Also, please indicate to the sender that you have received this communication in error, and delete the copy you
received. Thank you.
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  Joseph Nicolette 
  Project Coordinator 
  (678) 451-8288 Mobile 
  (678) 336-8554 Direct Line 

  jnicolette@envplanning.com 
Environmental Planning Specialists, Inc. (EPS, Inc.)  
400 Northridge Road  
Suite 400 
Sandy Springs, Georgia  30350   

 

 
Environmental Planning Specialists, Inc.  www.envplanning.com 

Date: January 15, 2018  
 
Via Email  
 
Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960 
farrier.brian@epa.gov 
 
Subject: Monthly Progress Report for the Period December 1, 2018 – December 31, 2018 
 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 

Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 
CERCLA-04-2018-3759 

 
Dear Mr. Farrier: 
 
This Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction of the monthly 
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable 
Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.  
 
Activities Conducted December 1, 2018 through December 31, 2018 
 

 A site visit with the EPA and the Respondents was conducted on December 13, 2018. The site 
visit included a meeting followed by a field walk through parts of the AWI remote landfill and 
the former Macon Naval Ordinance Landfill (FMNOL). 
 

 EPS reviewed over 200 historical documents to ascertain historical data to be entered in the site 
database. 
 

 EPS imported historical data into the database and integrated these data into the GIS database 
system.  This included over 300 soil samples, over 200 groundwater samples, over 100 sediment 
samples and over 75 surface water samples. This work included hand entering a significant 
amount of data and associated QA/QC. 
 

 EPS began evaluating the historical data with respect to human health and ecological receptors in 
preparation for development of the RIFS Work Plan and associated documents. The focus of this 
work is to support a preliminary evaluation of constituents of potential concern (COPC’s) and 

                                            
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 
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initiate development of the conceptual site model (CSM) for the AWI OU2 site. 
 

 EPS initiated development of draft RIFS documents. 
 

 EPS met with ERM on December 27th, 2018 to discuss coordinating efforts and maintaining 
consistency between the AWI OU2 site and the AIP site. 
 

Activities Planned for January 2018 
 

 EPS will continue the evaluation of the historical data with respect to human health and 
ecological receptors in preparation for development of the RIFS Work Plan and associated 
documents.  
 

 EPS will continue the preliminary evaluation of constituents of potential concern (COPCs) 
including the development of a draft technical memorandum.  

 
 EPS will continue with the development of the preliminary conceptual site model (CSM) for the 

AWI OU2 site. 
 

 EPS will continue with the development of the RIFS documents (RIFS, FSP, QAPP, and HASP).  
 

 EPS will conduct a field survey to assess the condition of select groundwater monitoring wells 
within the OU2 area. 
 

 EPS may conduct a field survey of terrestrial and aquatic habitats within the AWI OU2 area for 
the purposes of better understanding habitats, site conditions, access requirements, etc. in support 
of the development of field sampling protocols for the RIFS.  

 
 Joseph Nicolette will meet with Brian Farrier on an as needed basis. 

 
 

Problems Encountered 
 
None. 
 
Validated Results of Sampling and All Other Data Obtained through Field Work 
 
None 
 
Additional Items 
 
USEPA agreed that the time period for obtaining third party access agreements be extended to within 60 
days after submitting the draft RI Work Plan. 
 
Should you have any questions or comments regarding this progress report or any other aspect of 
this project, please do not hesitate to contact me. 
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Sincerely, 
 
 
 
 
Joseph Nicolette 
Project Coordinator 
EPS, Inc. 
 
 
cc: 
 
Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov) 
Timmerly Bullman (via email to tbullman@envplanning.com) 
Kirk Kessler (via email to kkessler@envplanning.com) 
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 
Joe Davis (via email to jadavis@armstrongceilings.com) 
Bill Hahn (via email to wthahn@armstrongceilings.com) 
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 
Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 
Prashant Gupta (via email to prashant.gupta@honeywell.com) 
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 
Kirk Gribben (via email to kirk.gribben@arconic.com) 
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 
Chris S. Walker, Esq. (via email to chris.walker@klgates.com) 
Max Wilson (via email to john.m.wilson@usace.army.mil) 
E.J. Colbert (via email to eldries.j.colbert@usace.army.mil) 
 


